
Enterprise Configuration Management Implementation (ECMI) 
Deliverable 90.1.1e 

Page 1  Date Printed: 6/20/2002 

 
Report Coverage: 
Phase II Period 1 (for the period 04/01/02-04/30/02) 
 
Executive Summary: 
 
The major initiative for this period was the conduct of the ECM Tool Initiative with a mid-point 
review at the end of April and a scheduled “GO /NO GO” Review in early May. The continuing 
efforts in May will be the completion of an ECM Process Guide, a Tool Update followed by the 
commencement of a rollout to Modernization projects, and development of a long-term training 
approach. 
 
GRS24 requirements were researched with NARA and the Department of Education. The NARA 
GRS24 requirement is not expected for FSA prior to the end of this FY. 
 
The key document to be included in this report is the Enterprise Repository (Asset Library) 
support requirements and documentation (see attachment A). The updated Project Review 
Schedule is in attachment B. The ECM Process Guide (which includes processes of the Enterprise 
Areas) is in attachment C. ECM Pilot Achievements are in attachment D. The Phase II Plan is in 
attachment E. The Updated Measurement Plan is in attachment F. Updated Measurements are in 
attachment G. 
 
List of included Documents: 
(Due to email sizing constraints, imbedded objects A thru C are included in Part 1 and D 
thru G in Part 2)  
 
A Enterprise Repository support 

requirements and documentation 
"enterprise 

repository principles 05 01 02.doc" 
B Updated Project Review Schedule 

"ECMI Project CM 
Review Scheduling 05 02 02V0.17.xls" 

C ECM Process Guide 

"ecm process guide 
05 02 02V0.3.doc"  

 
 
 


